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Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
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=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-15-7(231)287 I-15; BLUFFDALE TO 12300 SOUTH 3 $1,038,462.73 $51,923.14 $986,539.59  08/16/2006
IM-70-1(58)32 I-70; MP 32-37 2 $462,274.42 ($20,537.21) $462,274.42  08/09/2006
NH-9999(845) 1-80; LAKE POINT TO BLACK ROCK 1 $312,405.28 $15,620.26 $296,785.02  08/28/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 22 $4,848,606.15 $242,430.31 $4,606,175.84  08/30/2006
B & K CONSTRUCTION OF UTAH, INC. SP-0095(9)5 SR-95; Fencing Phase 1 2 $46,583.61 $2,329.18 $44,254.43)  08/15/2006
ACKSON CONSTRUCTION & ENGINEERINSP-0040(57)2 Park City Area; US-40 Fiber Extension P| 1 $132,511.94 $6,625.60 $125,886.34  08/01/2006
BURDICK PAVING STP-0040(54)151 US-40; 3500 SOUTH NAPLES 2 $98,769.49 $4,938.47 $93,831.02)  08/16/2006
CACHE VALLEY ELECTRIC COMPANY SP-0089(114)357 US-89 at 400 North, Harrisville 1 $22,984.68 $1,149.23 $21,835.45  08/08/2006
SP-0089(114)357 US-89 at 400 North, Harrisville 2 $85,135.81 $4,256.79 $80,879.02)  08/09/2006
CAL WADSWORTH CONSTRUCTION  NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 12 $438,785.14 $21,939.26 $416,845.88  08/15/2006
ERTIFIED COATINGS OF CALIFORNIA, IN(BHF-0191(43)241 US-191; CART CREEK ARCH, FLAMIN( 3 $753,087.00 $37,654.35 $715,432.65  08/21/2006
COP CONSTRUCTION LLC STP-0108(14)10 SR-108; Sidewalk in Weber County 3 $19,760.34 $988.02 $18,772.32)  08/09/2006
DRY CREEK STRUCTURES LLC BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 3 $132,005.03 $6,600.25 $125,404.78  08/09/2006
STP-0158(10)0 SR-158; Pineview Reservoir 1 $130,452.37 $6,522.62 $123,929.75  08/09/2006
ESG FLAGGING SERVICES SP-9999(854) Flagging Service in Richfield 3 $0.00 ($566.34) $0.00  08/02/2006
FIBER TEL INC CM-LC49(48) AMERICAN FORK SIGNAL COORDINA] 2 $196,788.54 $9,839.43 $186,949.11 08/21/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0102(3)17 SR-102; OVER CORINNE CANAL ATH/ 7 $1,286.50 ($24,003.08) $1,286.50 08/23/2006
BRF-0137(5)2 Structure E-790 2 Mi East of Gunnison 5 $168.00 ($9,214.37) $168.00 08/22/2006
BRO-LC41(11) Three Bridges in Sevier County 6 $66,366.68 $3,318.33 $63,048.35  08/10/2006
FREHNER CONSTRUCTION CO., INC. M-70-4(44)174 I-70; FLOY WASH TO CRESCENT JUN( 5 $59,045.86 $0.00 $59,045.86)  08/29/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 26 $464,450.24 $23,222.51 $441,227.73  08/21/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 25 $563,804.01 $28,190.20 $535,613.81 08/03/2006
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 9 $511,290.68 $25,564.53 $485,726.15  08/29/2006
IM-STP-80-4(97)148 East of Silver Creek Jct to Wanship 1 $1,811,037.13 $90,551.86 $1,720,485.27  08/14/2006
GERBER CONSTRUCTION, INC. BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 1 $165,483.49 $8,274.17 $157,209.32  08/21/2006
BHF-0191(13)129 SR-191 OVER COLORADO RIVERNEA 4 $60,270.00 $3,013.50 $57,256.50, 08/24/2006
NH-0040(42)149 SR-40; BALLARD TO JENSEN 5 $358,949.27 $17,947.46 $341,001.81 08/16/2006
J{ZALES CONSTRUCTION CO., INC. DBA FISTP-0089(120)461 SR-89; Logan Canyon Guardrail 1 $32,523.86 $1,626.19 $30,897.67) 08/28/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 15 $129,239.72 $6,461.99 $122,777.73  08/31/2006
*IM-80-1(35)10 1-80; MP 10 TO MP 30 14 $1,116,515.03 $55,825.75 $1,060,689.28  08/17/2006
NH-0040(43)117 SR-40; BALLARD TO JENSEN 10 $0.00 ($84,632.07) $0.00 08/22/2006
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 5 $54,151.24] $0.00 $54,151.24)  08/07/2006
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 4 $910,522.06 $45,526.10 $864,995.96  08/03/2006
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GRANITE CONSTRUCTION CO OF UT STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 5 $1,910,166.92 $95,508.35  $1,814,658.57)  08/29/2006
STP-LC51(4) SR-222, 200 West to Center St. & SR-11 8 $7,964.73 ($25,480.47) $7,964.73  08/22/2006
GRANITE CONSTRUCTION COMPANY *STP-0126(7)5 SR-126; SR-107 to SR-108 4 $1,366,448.19 $68,322.41 $1,298,125.78  08/03/2006
IBHF-15-6(152)266 I-15; Center Street Interchange 5 $156,774.64 $7,838.73 $148,935.91 08/17/2006
SP-R199(4) I-15; Kaysville to Clearfield 1 $891,526.59 $44,576.33 $846,950.26)  08/31/2006
SP-R299(5) I-15; Wasatch Corridor 2 $1,215,947.92 $60,797.40 $1,155,150.52  08/02/2006
SP-R299(5) I-15; Wasatch Corridor 3 $40,879.83 $2,043.99 $38,835.84  08/30/2006
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 1 $325,541.26 $16,277.06 $309,264.200  08/17/2006
STP-2060(1)0 11400 South at State Street 5 $774,008.79 $38,700.44 $735,308.35  08/08/2006
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 5 $554,381.04 $27,719.05 $526,661.99  08/30/2006
H. E. DAVIS CONSTRUCTION, INC. STP-0006(31)150 Pedestrian Safety In Santaquin City 2 $238,069.74 $11,903.49 $226,166.25  08/15/2006
HALES SAND & GRAVEL, INC. STP-LC41(10) 500 NORTH; MAIN STREET TO400 WE 5 $3,197.61 ($11,992.10) $3,197.61)  08/17/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FOI 11 $2,910.00 $0.00 $2,910.00 08/03/2006
HIDDEN PEAK ELECTRIC CO., INC. ISTP-15-2(50)42 I-15; RP 163.37 TO RP 170.27 1 $77,315.20 $3,865.76 $73,449.44  08/31/2006
SP-15-6(55)241 Alpine Interchange to University Parkway 3 $131,955.00 $6,597.75 $125,357.25  08/28/2006
SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRy 2 $431,968.06 $21,598.40 $410,369.66)  08/08/2006
SP-9999(712) UPGRADE TWO SIGNALS IN REGION 6 $3,807.70 ($12,330.79) $3,807.70  08/10/2006
STP-9999(385) 900 E CENTER 2230 N PROVO CYNRI[ 5 $25,141.94 ($11,178.80) $25,141.94  08/16/2006
STP-9999(808) RURAL RUN-OFF-ROAD MITIGATIONF 3 $38,929.71 $1,946.49 $36,983.22  08/17/2006
INTERMOUNTAIN SLURRY SEAL, INC. [IM-9999(844) I-80; RP 69 TO 76 AND 89 TO 94, I-84; F 3 $377,964.80 $18,898.24 $359,066.56)  08/01/2006
NH-9999(389) Various Locations on 1-215 & 1-80 2 $99,809.99 $4,990.50 $94,819.49  08/23/2006
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS| 4 $315,010.40 $15,750.52 $299,259.88  08/17/2006
SP-9999(840) SR-48, SR-89 amd SR-186 Various Locg 3 $523,643.91 $26,182.20 $497,461.71 08/02/2006
SP-9999(842) SR-86, SR-32, & SR-35, VARIOUS LOC 1 $739,557.83 $36,977.89 $702,579.94  08/28/2006
SP-9999(850) Various Locations Region 3 Area 4 $33,506.94 $1,675.35 $31,831.59  08/28/2006
SP-9999(850) Various Locations Region 3 Area 3 $923,402.05 $46,170.10 $877,231.95  08/07/2006
SP-R499(8) SR-89; and SR-116 1 $140,943.80 $7,047.19 $133,896.61 08/30/2006
‘RMOUNTAIN SPRAYING & LANDSCAPINGSTP-LC17(9) SR-12 TROPIC MAIN STREET ENHANC 5 $1,801.74 ($5,569.00) $1,801.74  08/17/2006
-EGRAND JOHNSON CONSTRUCTION CO["IM-STP-80-4(93)189 I-80; Wahsatch to Wyoming State Line 4 $408,231.49 $20,411.57 $387,819.92  08/28/2006
*IM-STP-80-4(93)189 I-80; Wahsatch to Wyoming State Line 3 $838,142.30 $41,907.12 $796,235.18  08/24/2006
STP-LC33(4) BEAR LAKE MARINA PATH 1 $106,806.00 $5,340.30 $101,465.70  08/16/2006
LYNDON JONES CONSTRUCTION SP-0014(24)7 SR-14; MP 7 to MP 12 4 $0.00 ($4,275.00) $0.00  08/29/2006
SP-9999(817) SR-126 & I-15 Crossing of Western Cang 2 $37,627.50 $1,881.38 $35,746.12  08/17/2006

09/11/06 * (amt ) = Retainage Released to Contractor Page 2 of 4




UDOT Construction Contractor Payments
Month Ending, Aug 31, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

AULTIPLE CONCRETE ENTERPRISES, INCSP-9999(841) US-40 RP 4-6 1 $476,023.35 $23,801.17 $452,222.18  08/28/2006
NIELSON CONSTRUCTION IM-70-3(45)141 I-70; MP 141-147 1 $1,217,461.40 $60,873.07 $1,156,588.33  08/28/2006
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 16 $4,325.00 $0.00 $4,325.00 08/28/2006

SP-0006(82)239 SR-6; MP 239 - 244 3 $349,174.67 $17,458.73 $331,715.94  08/31/2006

SP-0006(82)239 SR-6; MP 239 - 244 2 $969,143.20 $48,457.16 $920,686.04  08/02/2006

STP-1332(2) Carbonville Road, Carbon County 2 $144,507.88 $7,225.39 $137,282.49  08/07/2006

PNK CONSTRUCTORS LLC STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 3 $193,138.28 $9,656.91 $183,481.37)  08/01/2006
STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 4 $423,299.73 $21,164.99 $402,134.74  08/16/2006

RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN\ 13 $164,721.85 $8,236.09 $156,485.76)  08/07/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 34 $1,502,881.00 $75,144.05 $1,427,736.95 08/08/2006

SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 35 $2,666,276.13 $133,313.81 $2,5632,962.32  08/16/2006

RC HUNT ELECTRIC, INC. CM-9999(814) ATMS Expansion in Weber/Davis Countif 1 $135,728.31 $6,786.42 $128,941.89  08/28/2006

ON INC DBA RECON RECLAMATION CONESISTP-15-1(58)6 I-15 ST GEORGE INTERCHANGES BE/ 5 $201.03 ($17,140.31) $201.03)  08/29/2006
KYVIEW EXCAVATION AND GRADING, IN(HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 7 $83,128.81 $4,156.44 $78,972.37,  08/15/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(CM-LC49(86) PROVO AREA OPTIC AND WAN 4 $373,960.79 $18,698.04 $355,262.75  08/10/2006
KER & PARSON COS DBA JACK B. PARS(C*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 12 $448,003.61 $22,400.18 $425,603.43  08/08/2006
*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 4 $905,700.19 $45,285.01 $860,415.18  08/07/2006

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 5 $1,139,631.65 $56,981.58 $1,082,650.07  08/29/2006

SP-0023(25)0 SR-23; SR-91TO NEWTON 1 $650,883.14 $32,544.16 $618,338.98  08/29/2006

SP-0039(16)14 SR-39; MP 14.1 to MP 19.4 1 $206,145.58 $10,307.28 $195,838.30  08/02/2006

SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE &| 24 $407,631.04 $0.00 $407,631.04  08/07/2006

STP-0101(4)3 SR-101; Intersection With 900 West Hyry 2 $173,710.52 $8,685.53 $165,024.99  08/10/2006

KER & PARSON COS DBA STAKER PAVIN*NH-STP-0201(8)0 SR-201; 1-80 TO SR-202 6 $1,029,939.49 $51,496.97 $978,442.52  08/30/2006
IM-15-4(43)188 I-15; Scipio to Juab County Line 4 $237,155.66 $11,857.78 $225,297.88  08/23/2006

IM-15-6(155)256 I-15; SPANISH FORK MAIN STREETT( 2 $1,297,428.18 $64,871.41 $1,232,556.77  08/03/2006

IM-80-4(96)129 Stillman Bridge to East of Lambs 6 $512,421.51 $25,621.08 $486,800.43  08/31/2006

IM-80-4(96)129 Stillman Bridge to East of Lambs 5 $926,765.45 $46,338.27 $880,427.18  08/03/2006

ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Ameriq 4 $69,363.62 $3,468.18 $65,895.44)  08/31/2006

ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Americ 3 $114,980.06 $5,749.00 $109,231.06  08/09/2006

NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLETO1 5 $121,799.08 ($45,208.03) $121,799.08  08/29/2006

NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLETO1 4 $57,691.08 $2,884.55 $54,806.53]  08/09/2006

PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 9 $38,303.33 $0.00 $38,303.33]  08/23/2006

SP-0067(7)0 Legacy Parkway 5 $1,504,356.70 $75,217.84  $1,429,138.86  08/28/2006
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KER & PARSON COS DBA STAKER PAVINSTP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 12 $3,421.25 $171.06 $3,250.19  08/30/2006
STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 3 $59,674.88 $2,983.74 $56,691.14)  08/29/2006
STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 2 $458,133.52 $22,906.68 $435,226.84  08/01/2006
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOl 4 $590,823.99 $29,541.20 $561,282.79  08/30/2006
STP-2164(1)1 3600 WEST; 4700 SOUTH TO 4100 SO| 10 $11,188.27 ($88,867.45) $11,188.27)  08/08/2006
ER & PARSON COS DBA WESTERN ROCKNH-STP-0089(105)0 US-89; MP 0 TO MP 10 4 ($2,158.14) ($33,305.57) ($2,158.14)  08/10/2006
SP-0089(112)64 SR-89; MP 63 TO 65 3 $17,345.53 ($30,714.93) $17,345.53)  08/29/2006
SP-0089(126)267 SR-89; MP 267 - 272 1 $587,778.43 $29,388.92 $558,389.51 08/02/2006
SP-0257(6)33 SR-257; RP 33.095 to RP 45.606 2 $43,389.49 ($44,092.51) $43,389.49)  08/09/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 6 $555,834.22 $27,791.71 $528,042.51 08/08/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 8 $190,610.25 $9,530.51 $181,079.74  08/08/2006
SP-0006(27)231 HELPER INTERCHANGE 1 $690,959.97 $34,548.00 $656,411.97  08/08/2006
WADSWORTH BROS CONST. CO. INC. *IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 5 $1,886,482.66 $94,324.13 $1,792,158.53  08/07/2006
*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 6 $113,610.56 $5,680.53 $107,930.03  08/17/2006
BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S,200S,8 5 $1,240,636.08 $62,031.80 $1,178,604.28  08/08/2006
BRF-0160(5)1 BEAVER RIVER BRIDGE @ MP 1.31 0Ol 2 $93,360.99 $4,668.05 $88,692.94)  08/23/2006
IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANY 5 $503,656.21 $25,182.81 $478,473.40  08/22/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 21 $357,925.73 $0.00 $357,925.73  08/16/2006
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 S( 2 $74,113.00 $3,705.65 $70,407.35  08/23/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 6 $9,627,957.43 $481,397.87 $9,146,559.56  08/02/2006
WESTERN QUALITY CONCRETE, INC. STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 28 $187,751.91 $9,387.60 $178,364.31 08/31/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 27 $423,961.47 $21,198.07 $402,763.40  08/10/2006
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike, 5 $54,663.00 $2,733.15 $51,929.85  08/30/2006
WESTERN STRUCTURES & PRECAST |STP-LC35(125) BELL CANYON / BONNEVILLE TRAILH| 2 $67,342.00 $3,367.10 $63,974.90  08/22/2006
Tota|s $64,151,443.94 $2,657,379.15 $61,024,956.76
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